

Inspection Date: 8th April 2022 Contractor: Warren & Neale RCL			
No.	LOCATION	DESCRIPTION	CHECKED DATE
1.0	Externals	No snags.	
2.0	North Porch 05		
		No snags	
3.0	W.C.06		
3.1		Painting of exposed radiator pipes yet to be carried out.	
3.2		Capping to stub stack boxing and ventilation holes yet to be installed.	
3.3		Paper towel dispenser yet to be installed.	
3.4		Mirror yet to be installed.	
4.0	General		
4.1		O&M Manual yet to be provided.	

**Circulation:**

Darrell Warren, Warren &amp; Neale RCL

Mark Neale, Warren &amp; Neale RCL

Shirley Bower, Treasurer, St. Botolph's Church

Anne Dickinson, Churchwarden, St. Botolph's Church

William Assheton, GSSArchitecture

Ryan Newton, Gotch, Saunders &amp; Surridge LLP

**Document Approval**

Prepared By James Webster

JPW/DMV/CH136

Approved and Authorised By

R03


James Webster  
Special Projects Lead

11th April 2022

© Gotch Saunders &amp; Surridge LLP

Chartered Architects • Lead Consultant • Quantity Surveyors

35 Headlands  
Kettering  
Northamptonshire  
NN15 7ESThe Tower Studio  
Fourth Avenue, Hornbeam Park  
Harrogate  
HG2 8QTSuite 1/B, Pillar and Lucy House  
Merchants Road  
Gloucester  
GL2 5RGStudio D/G  
310 Witan Gate West  
Central Milton Keynes  
MK9 1NDHoults Yard  
Walker Road  
Newcastle  
NE6 2HL

Tel : 01536 513 165

Tel : 01423 815 121

Tel : 01452 525 019

Tel : 01908 010 030

Tel : 0191 389 8917

**North Porch Extension****St. Botolph's Church, Burton Hastings**

North Porch Extension

St. Botolph's Church, Burton Hastings