

**Contract: EAST COKER St Michael and All Angels****Contract No: 0659****Sheet No:****1**

We enclose copies of the drawings etc. listed below

Date of Issue

Day	06	08									
Month	10	10									
Year	25	25									

Drawing No	Size	Drawing Title									
0659.S.001	A1	Existing Site Plan		/							
0659.S.002	A1	Existing Ground Floor Plan		/							
0659.S.003	A1	Existing North Elevation		/							
0659.S.004	A1	Existing West Elevation		/							
0659.S.005	A1	Existing Section AA		/							
0659.S.006	A1	Existing Section BB		/							
0659.S.006	A1	Existing North Transept and Vestry		/							
0659.WD.001	A1	Proposed Demolition Site Plan	/	A							
0659.WD.002	A1	Proposed Demolition Ground Floor Plan	/	A							
0659.WD.010	A1	Proposed Site Plan	/	A							
0659.WD.011	A1	Proposed Ground Floor Plan	/	A							
0659.WD.012	A1	Proposed North Elevation	/	A							
0659.WD.013	A1	Proposed West Elevation	/	A							
0659.WD.014	A1	Proposed Section AA & BB	/	A							
0659.WD.020	A1	North Porch External Dais and Steps	/	A							
0659.WD.021	A1	Proposed Floor Finishes	/	A							
0659.WD.022	A3	Proposed Font Details	/	A							
0659.WD.023	A1	New Glazed North Porch Door	/	A							
0659.WD.024	A3	North Ailse Ramp and Railings	/	A							
0659.WD.030	A1	New Floor Details	/	A							
0659.WD.031	A1	Servery Joinery Details	/	A							
0659.WD.032	A1	Storage Screens Joinery Details	/	A							
0659.WD.033	A1	Proposed West End Steps	/	/							
0659.WD.034	A1	Fan Convector and Control Cabinet Joinery	/	A							
0659.WD.040	A1	New North Transept Opening	/	A							
0659.WD.041	A1	Proposed Accessible WC Plan and Elevations	/	A							
0659.WD.042	A1	Proposed WC Door Joinery	/	A							
0659.WD.050	A1	Proposed Seating Layout	/	/							

Title		Contact									
Client	PPC Chair Toffer Beattie		E	E							
Local Authority											
Consultees	SPAB										
Faculty				E							
		Issue Status		FC	PL						
		Issue By		mh	mh						

Key

1 = Number of Hard copies
 E = Email
 CD = Compact disc

Issue status key

PR = Preliminary
 FC = For Comment
 C = Construction
 PL = Planning
 FA = For Approval
 AB = As Built
 BR = Building Regulations
 I = Information
 T = Tender